Region 8 " Finih e  a orced date t Hghlgh
Transition Schedule as of 03/03/2011 unknown completions.
ID WBS AB |Task Name Duration Start Finish Actual Finish
Code

1 1 Region 8 756 days Thu 8/7/08  Thu 6/30/11 NA
2 11 1000 Judiciary 340days Wed 1/13/10 Mon 5/2/11 NA
3 [111 1000 Inventory Validation 84 days Wed1/13/10 Mon 5/10/10  Mon 5/10/10
4 |1.1.2 1000 Regional Systems Transition 332days Mon 1/25/10 Mon 5/2/11 NA
5 |1121 1000 827-D 56 days Fri 2/11/11 Fri 4/29/11 NA
6 [11.211 1000 Dedicated Transition 56 days Fri 2/11/11 Fri 4/29/11 NA
7 112111 1000 Submit Order 1 day Fri 2/11/11 Fri 2/11/11 NA
8 |1.12112 1000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
9 112113 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
10 |1.1.22 1000 827-D 56 days Fri 2/11/11 Fri 4/29/11 NA
11 11221 1000 Dedicated Transition 56 days Fri 2/11/11 Fri 4/29/11 NA
12 112211 1000 Submit Order 1 day Fri 2/11/11 Fri 2/11/11 NA
13 |1.1.2.212 1000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
14 |1.1.2.2.13 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
15 |1.1.23 1000 835-D 218 days Thu 7/1/10 Fri 4/29/11 NA
16 |1.1.2.3.1 1000 Dedicated Transition 218 days Thu 7/1/10 Fri 4/29/11 NA
17 112311 1000 Submit Order 1 day Thu 7/1/10 Thu 7/1/10 Thu 7/1/10
18 |1.1.2.3.1.2 1000 SOCN 205 days Thu7/1/10  Tue 4/12/11 NA
19 |1.1.2.3.13 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
20 |1.1.24 1000 858-D 52 days Wed 2/16/11 Fri 4/29/11 NA
21 11241 1000 Dedicated Transition 52days Wed 2/16/11 Fri 4/29/11 NA
22 112411 1000 Submit Order Odays Wed2/16/11 Wed 2/16/11 Wed 2/16/11
23 |11.2412 1000 SOCN 38 days Fri2/18/11  Tue 4/12/11 NA
24 |1.1.24.13 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
25 |1.1.25 1000 831 53 days Wed 2/16/11 Mon 5/2/11 NA
26 |1.1.251 1000 Switched Transition 53days Wed 2/16/11 Mon 5/2/11 NA
27 |11.2511 1000 Submit Order Odays Wed2/16/11 Wed 2/16/11 Wed 2/16/11
28 |1.1.2512 1000 SOCN 38 days Fri2/18/11  Tue 4/12/11 NA
29 |1.1.2513 1000 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
30 [1.1.2514 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
31 [1.1.26 1000 891 53 days Wed 2/16/11 Mon 5/2/11 NA
32 [1.1.26.1 1000 Switched Transition 53days Wed 2/16/11 Mon 5/2/11 NA
33 [1.1.26.11 1000 Submit Order Odays Wed2/16/11 Wed 2/16/11 Wed 2/16/11
34 [1.1.26.1.2 1000 SOCN 38 days Fri2/18/11  Tue 4/12/11 NA
35 [1.1.2.6.1.3 1000 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
36 (1.1.2.6.1.4 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
37 (1127 1000 892 53 days Wed 2/16/11 Mon 5/2/11 NA
38 [1.1.27.1 1000 Switched Transition 53days Wed 2/16/11 Mon 5/2/11 NA
39 (112711 1000 Submit Order Odays Wed2/16/11 Wed 2/16/11 Wed 2/16/11
40 (112712 1000 SOCN 38 days Fri2/18/11  Tue 4/12/11 NA
41 [1.1.2.7.1.3 1000 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
42 (112714 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
43 [1.1.28 1000 893 53 days Wed 2/16/11 Mon 5/2/11 NA
44 11.1.28.1 1000 Switched Transition 53days Wed 2/16/11 Mon 5/2/11 NA
45 (112811 1000 Submit Order Odays Wed2/16/11 Wed 2/16/11 Wed 2/16/11
46 (1.1.2.8.1.2 1000 SOCN 38 days Fri2/18/11  Tue 4/12/11 NA
47 [1.1.2.8.1.3 1000 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
48 [1.1.28.1.4 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
49 [1.1.29 1000 894 53 days Wed 2/16/11 Mon 5/2/11 NA
50 [1.1.291 1000 Switched Transition 53days Wed 2/16/11 Mon 5/2/11 NA
51 ([1.1.29.1.1 1000 Submit Order Odays Wed2/16/11 Wed 2/16/11 Wed 2/16/11
52 [1.1.29.1.2 1000 SOCN 38 days Fri2/18/11  Tue 4/12/11 NA
53 [1.1.2.9.1.3 1000 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
54 (112914 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
55 [1.1.2.10 1000 895 53 days Wed 2/16/11 Mon 5/2/11 NA
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Region 8 " Finih e  a orced date t Hghlgh
Transition Schedule as of 03/03/2011 unknown completions.
ID WBS AB |Task Name Duration Start Finish Actual Finish
Code
56 [1.1.2.10.1 1000 Switched Transition 53days Wed 2/16/11 Mon 5/2/11 NA
57 [1.1.210.1.1 1000 Submit Order Odays Wed2/16/11 Wed 2/16/11 Wed 2/16/11
58 [1.1.2.10.1.2 1000 SOCN 38 days Fri2/18/11  Tue 4/12/11 NA
59 (1.1.2.10.1.3 1000 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
60 [1.1.2.10.1.4 1000 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
61 |1.1.211 1000 896 207 days Mon 5/10/10  Tue 2/22/11  Tue 2/22/11
62 ([1.1.2.11.1 1000 Switched Transition 207 days Mon 5/10/10  Tue 2/22/11  Tue 2/22/11
63 |1.1.2.11.1.1 1000 Submit Order Odays Mon5/10/10 Mon 5/10/10  Mon 5/10/10
64 |1.1.2.11.1.2 1000 SOCN 198 days  Mon 5/10/10 Wed 2/9/11 Wed 2/9/11
65 [1.1.2.11.1.3 1000 LEC Order 8 days Wed 2/9/11  Mon 2/21/11  Mon 2/21/11
66 (1.1.2.11.1.4 1000 Net ID lday Tue2/22/11  Tue2/22/11  Tue 2/22/11
67 |1.1.2.12 1000 897 289 days Mon 1/25/10 Wed 3/2/11 Wed 3/2/11
68 [1.1.2.12.1 1000 Switched Transition 289 days Mon 1/25/10 Wed 3/2/11 Wed 3/2/11
69 |1.1.2.121.1 1000 Submit Order Odays Mon 1/25/10  Mon 1/25/10  Mon 1/25/10
70 |1.1.2.12.1.2 1000 SOCN 283 days  Mon 1/25/10  Tue 2/22/11  Tue 2/22/11
71 |1.1.2.12.1.3 1000 LEC Order 4 days Tue 2/22/11 Fri 2/25/11 Fri 2/25/11
72 |1.1.2121.4 1000 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
73 1.2 1200 Department of Agriculture 139 days  Wed 10/6/10 Fri 4/15/11 NA
74 121 1200 Administrative Task lday Wed 10/13/10 Wed 10/13/10 Wed 10/13/10
75 [1.2.2 1200 Inventory Validation 13days Wed 10/6/10 Fri 10/22/10 Fri 10/22/10
76 [1.2.3 1200 Regional Systems Transition 109 days Wed 11/17/10 Fri 4/15/11 NA
77 1231 1200 804-D 35days Thu 11/18/10 Wed 1/5/11 NA
78 |1.23.1.1 1200 Dedicated BOT 35days Thu 11/18/10 Wed 1/5/11 NA
79 123111 1200 Submit Order lday Thu11/18/10 Thu 11/18/10 Thu 11/18/10
80 ([1.2.3.1.1.2 1200 SOCN 33days Thu11/18/10 Mon 1/3/11 Mon 1/3/11
81 (1.2.3.1.1.3 1200 Net ID 1 day Wed 1/5/11 Wed 1/5/11 NA
82 (1232 1200 813-D 48 days Wed 11/17/10  Thu 1/20/11  Thu 1/20/11
83 [1.23.21 1200 Dedicated BOT 48 days Wed 11/17/10  Thu 1/20/11  Thu 1/20/11
84 (123211 1200 Submit Order lday Wed11/17/10 Wed 11/17/10 Wed 11/17/10
85 ([1.2.3.21.2 1200 SOCN 34 days Wed 11/17/10 Mon 1/3/11 Mon 1/3/11
86 (1.2.3.2.1.3 1200 Net ID lday Thu1/20/11  Thu1/20/11  Thu 1/20/11
87 (1233 1200 813-D 60 days Mon 1/24/11 Fri 4/15/11 NA
88 [1.2.331 1200 Dedicated BOT 60 days Mon 1/24/11 Fri 4/15/11 NA
89 (123311 1200 Submit Order Odays Mon1/24/11  Mon 1/24/11  Mon 1/24/11
90 |1.2.3.3.1.2 1200 SOCN 39days Mon1/24/11  Thu 3/17/11 NA
91 |1.2.3.3.13 1200 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA
92 |1.234 1200 827-D 72 days  Fri 12/10/10 Fri 3/18/11 NA
93 |1.2341 1200 Dedicated BOT 72 days  Fri 12/10/10 Fri 3/18/11 NA
94 123411 1200 Submit Order 0 days Fri 12/10/10 Fri 12/10/10 Fri 12/10/10
95 |1.2.34.12 1200 SOCN 72 days Fri 12/10/10 Fri 3/18/11 NA
96 [1.2.34.13 1200 Net ID 0 days Tue 3/15/11  Tue 3/15/11 NA
97 |1.235 1200 835-D 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
98 |1.235.1 1200 Dedicated BOT 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
99 |1.23511 1200 Submit Order Odays Tue12/14/10 Tue 12/14/10 Tue 12/14/10
100 |1.2.3.5.1.2 1200 SOCN 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
101 |1.2.35.1.3 1200 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
102 |1.2.3.6 1200 858-D 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
103 |1.2.36.1 1200 Dedicated BOT 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
104 |1.2.36.1.1 1200 Submit Order 2 days Fri 12/10/10 Tue 12/14/10 Tue 12/14/10
105 [1.2.3.6.1.2 1200 SOCN 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
106 [1.2.3.6.1.3 1200 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
107 |1.2.3.7 1200 888-D 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
108 |1.2.3.7.1 1200 Dedicated BOT 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
109 [1.2.3.7.1.1 1200 Submit Order 2 days Fri 12/10/10 Tue 12/14/10 Tue 12/14/10
110 |1.2.3.7.1.2 1200 SOCN 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
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Region 8 " Finih e  a orced date t Hghlgh
Transition Schedule as of 03/03/2011 unknown completions.
ID WBS AB |Task Name Duration Start Finish Actual Finish
Code

111 |1.2.3.7.1.3 1200 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
112 |1.2.3.8 1200 803 35days Thu 11/18/10 Wed 1/5/11 Wed 1/5/11
113 |1.2.3.8.1 1200 Switched BOT 35days Thu 11/18/10 Wed 1/5/11 Wed 1/5/11
114 |1.2.38.1.1 1200 Submit Order lday Thu11/18/10 Thu 11/18/10 Thu 11/18/10
115 |1.2.3.8.1.2 1200 SOCN 33days Thu11/18/10 Mon 1/3/11 Mon 1/3/11
116 |1.2.3.8.1.3 1200 Net ID 1 day Wed 1/5/11 Wed 1/5/11 Wed 1/5/11
117 |1.2.3.9 1200 832 35days Thu 11/18/10 Wed 1/5/11 Wed 1/5/11
118 |1.2.3.9.1 1200 Switched BOT 35days Thu 11/18/10 Wed 1/5/11 Wed 1/5/11
119 |1.2.3.9.11 1200 Submit Order lday Thu11/18/10 Thu 11/18/10 Thu 11/18/10
120 |1.2.3.9.1.2 1200 SOCN 33days Thu11/18/10 Mon 1/3/11 Mon 1/3/11
121 |1.2.3.9.1.3 1200 Net ID 1 day Wed 1/5/11 Wed 1/5/11 Wed 1/5/11
122 |1.2.3.10 1200 833 38 days Thu 11/18/10 Sat 1/8/11 Sat 1/8/11
123 |1.2.3.10.1 1200 Switched BOT 38days Thu 11/18/10 Sat 1/8/11 Sat 1/8/11
124 |1.2.3.10.1.1 1200 Submit Order lday Thu11/18/10 Thu 11/18/10 Thu 11/18/10
125 |1.2.3.10.1.2 1200 SOCN 33days Thu11/18/10 Mon 1/3/11 Mon 1/3/11
126 |1.2.3.10.1.3 1200 Net ID 1 day Sat 1/8/11 Sat 1/8/11 Sat 1/8/11
127 |1.2.3.11 1200 891 83 days Thu11/18/10 Mon 3/14/11 NA
128 |1.2.3.11.1 1200 Switched BOT 83 days Thu11/18/10 Mon 3/14/11 NA
129 |1.2.3.11.1.1 1200 Submit Order Odays Thu11/18/10 Thu 11/18/10 Thu 11/18/10
130 |1.2.3.11.1.2 1200 SOCN 68 days Thu 11/18/10 Fri 2/18/11 NA
131 |1.2.3.11.1.3 1200 Net ID Odays Mon 3/14/11  Mon 3/14/11 NA
132 |1.2.3.12 1200 892 88 days Thu 11/18/10 Fri 3/18/11 NA
133 |1.2.3.12.1 1200 Switched BOT 88 days Thu 11/18/10 Fri 3/18/11 NA
134 |1.2.3.12.1.1 1200 Submit Order Odays Thu11/18/10 Thu 11/18/10 Thu 11/18/10
135 |1.2.3.12.1.2 1200 SOCN 87 days Thu11/18/10  Thu 3/17/11 NA
136 |1.2.3.12.1.3 1200 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
137 |1.2.3.13 1200 893 87 days Thu11/18/10 Thu 3/17/11 NA
138 |1.2.3.13.1 1200 Switched BOT 87 days Thu11/18/10 Thu 3/17/11 NA
139 |1.2.3.13.1.1 1200 Submit Order Odays Thu11/18/10 Thu11/18/10 Thu 11/18/10
140 |1.2.3.13.1.2 1200 SOCN 87 days Thu11/18/10  Thu 3/17/11 NA
141 |1.2.3.13.1.3 1200 Net ID Odays Mon 3/14/11  Mon 3/14/11 NA
142 |1.2.3.14 1200 895 87 days Thu11/18/10 Thu 3/17/11 NA
143 |1.2.3.14.1 1200 Switched BOT 87 days Thu11/18/10 Thu 3/17/11 NA
144 |1.2.3.141.1 1200 Submit Order Odays Thu11/18/10 Thu 11/18/10 Thu 11/18/10
145 |1.2.3.14.1.2 1200 SOCN 87 days Thu11/18/10  Thu 3/17/11 NA
146 |1.2.3.14.1.3 1200 Net ID Odays Mon 3/14/11  Mon 3/14/11 NA
147 |1.2.3.15 1200 896 87 days Thu11/18/10 Thu 3/17/11 NA
148 |1.2.3.15.1 1200 Switched BOT 87 days Thu11/18/10 Thu 3/17/11 NA
149 |1.2.3.15.1.1 1200 Submit Order Odays Thu11/18/10 Thu 11/18/10 Thu 11/18/10
150 |1.2.3.15.1.2 1200 SOCN 87 days Thu11/18/10  Thu 3/17/11 NA
151 |1.2.3.15.1.3 1200 Net ID Odays Mon 3/14/11  Mon 3/14/11 NA
152 |1.2.3.16 1200 897 87 days Thu11/18/10 Thu 3/17/11 NA
153 |1.2.3.16.1 1200 Switched BOT 87 days Thu11/18/10 Thu 3/17/11 NA
154 |1.2.3.16.1.1 1200 Submit Order Odays Thu11/18/10 Thu 11/18/10 Thu 11/18/10
155 |1.2.3.16.1.2 1200 SOCN 87 days Thu11/18/10  Thu 3/17/11 NA
156 |1.2.3.16.1.3 1200 Net ID Odays Mon 3/14/11  Mon 3/14/11 NA
157 |1.3 1300 Department of Commerce 454 days Mon 6/8/09 Wed 3/2/11 Wed 3/2/11
158 |1.3.1 1300 Administrative Task 1 day Mon 6/8/09 Mon 6/8/09 Mon 6/8/09
159 |1.3.2 1300 Inventory Validation 242 days Fri 11/20/09 Mon 10/25/10 Mon 10/25/10
160 |1.3.3 1300 Regional Systems Transition 94 days Mon 10/25/10 Wed 3/2/11 Wed 3/2/11
161 |1.3.3.1 1300 858-D 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
162 |1.3.3.1.1 1300 Dedicated BOT 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
163 [1.3.3.1.1.1 1300 Submit Order 0 days Fri 12/10/10 Fri 12/10/10 Fri 12/10/10
164 |1.3.3.1.1.2 1300 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
165 [1.3.3.1.1.3 1300 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
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Region 8 " Finih e  a orced date t Hghlgh
Transition Schedule as of 03/03/2011 unknown completions.
ID WBS AB |Task Name Duration Start Finish Actual Finish
Code

166 |1.3.3.2 1300 891 31days Mon 10/25/10 Mon 12/6/10 Mon 12/6/10
167 |1.3.3.2.1 1300 Switched BOT 31days Mon 10/25/10 Mon 12/6/10 Mon 12/6/10
168 [1.3.3.2.1.1 1300 Submit Order Odays Thu12/2/10  Thu12/2/10  Thu 12/2/10
169 [1.3.3.2.1.2 1300 SOCN 29days Mon 10/25/10  Thu 12/2/10  Thu 12/2/10
170 |1.3.3.2.1.3 1300 Net ID lday Mon12/6/10 Mon 12/6/10  Mon 12/6/10
171 |1.3.3.3 1300 897 31days Mon 10/25/10 Mon 12/6/10 Mon 12/6/10
172 |1.3.3.3.1 1300 Switched BOT 31days Mon 10/25/10 Mon 12/6/10 Mon 12/6/10
173 |1.3.3.3.1.1 1300 Submit Order Odays Thu12/2/10  Thu12/2/10  Thu 12/2/10
174 |1.3.3.3.1.2 1300 SOCN 29days Mon 10/25/10  Thu 12/2/10  Thu 12/2/10
175 |1.3.3.3.1.3 1300 Net ID lday Mon12/6/10 Mon 12/6/10  Mon 12/6/10
176 |14 1400 Department of the Interior 687 days  Thu 8/21/08 Thu 4/7/11 NA
177 141 1400 Administrative Task lday Thu8/21/08  Thu8/21/08  Thu 8/21/08
178 |1.4.2 1400 Inventory Validation 4days Wed4/21/10 Mon 4/26/10  Mon 4/26/10
179 |1.4.3 1400 Regional Systems Transition 148 days  Wed 9/15/10 Thu 4/7/11 NA
180 |1.4.3.1 1400 813-D 79 days  Wed 9/15/10 Mon 1/3/11 Mon 1/3/11
181 |1.4.3.1.1 1400 Dedicated BOT 79 days  Wed 9/15/10 Mon 1/3/11 Mon 1/3/11
182 |1.4.3.1.1.1 1400 Submit Order Odays Wed9/15/10 Wed 9/15/10 Wed 9/15/10
183 [1.4.3.1.1.2 1400 SOCN 79days Wed 9/15/10 Mon 1/3/11 Mon 1/3/11
184 |1.4.3.1.13 1400 Net ID 1 day Mon 1/3/11 Mon 1/3/11 Mon 1/3/11
185 |1.4.3.2 1400 813-D 79 days  Wed 9/15/10 Mon 1/3/11 Mon 1/3/11
186 |1.4.3.2.1 1400 Dedicated BOT 79 days  Wed 9/15/10 Mon 1/3/11 Mon 1/3/11
187 |1.4.3.2.1.1 1400 Submit Order Odays Wed9/15/10 Wed 9/15/10 Wed 9/15/10
188 [1.4.3.2.1.2 1400 SOCN 79days Wed 9/15/10 Mon 1/3/11 Mon 1/3/11
189 [1.4.3.2.1.3 1400 Net ID 1 day Mon 1/3/11 Mon 1/3/11 Mon 1/3/11
190 |1.4.3.3 1400 813-D 83 days Wed 9/15/10 Fri 1/7/11 Fri 1/7/11
191 |1.4.33.1 1400 Dedicated BOT 83 days Wed 9/15/10 Fri 1/7/11 Fri 1/7/11
192 |1.433.1.1 1400 Submit Order Odays Wed9/15/10 Wed 9/15/10 Wed 9/15/10
193 |1.4.3.3.1.2 1400 SOCN 83 days Wed 9/15/10 Fri 1/7/11 Fri 1/7/11
194 |1.433.13 1400 Net ID 1 day Fri 1/7/11 Fri 1/7/11 Fri 1/7/11
195 |1.4.34 1400 813-D 83 days Wed 9/15/10 Fri 1/7/11 Fri 1/7/11
196 |1.4.34.1 1400 Dedicated BOT 83 days Wed 9/15/10 Fri 1/7/11 Fri 1/7/11
197 |1434.11 1400 Submit Order Odays Wed9/15/10 Wed 9/15/10 Wed 9/15/10
198 [1.4.3.4.1.2 1400 SOCN 83 days Wed 9/15/10 Fri 1/7/11 Fri 1/7/11
199 [1.4.34.13 1400 Net ID 1 day Fri 1/7/11 Fri 1/7/11 Fri 1/7/11
200 |1.4.35 1400 835-D 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
201 |1.4.35.1 1400 Dedicated BOT 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
202 |1.4.35.1.1 1400 Submit Order Odays Tue12/14/10 Tue 12/14/10 Tue 12/14/10
203 [1.4.35.1.2 1400 SOCN 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
204 |1.4.35.13 1400 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
205 |1.4.3.6 1400 858-D 130 days Sun 10/10/10 Thu 4/7/11 NA
206 |1.4.36.1 1400 Dedicated BOT 130 days Sun 10/10/10 Thu 4/7/11 NA
207 |1.4.36.1.1 1400 Submit Order 0 days Fri 12/10/10 Fri 12/10/10 Fri 12/10/10
208 [1.4.3.6.1.2 1400 SOCN 130 days Sun 10/10/10 Thu 4/7/11 NA
209 [1.4.3.6.1.3 1400 Net ID lday Tue3/15/11  Tue 3/15/11 NA
210 |1.4.3.7 1400 858-D 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
211 |1.4.3.7.1 1400 Dedicated BOT 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
212 |1.43.7.11 1400 Submit Order 0 days Fri 12/10/10 Fri 12/10/10 Fri 12/10/10
213 |1.4.3.7.1.2 1400 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
214 |1.43.7.1.3 1400 Net ID 1 day Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
215 |1.4.3.8 1400 858-D 104 days Sun 10/10/10 Thu 3/3/11 Thu 3/3/11
216 |1.4.38.1 1400 Dedicated BOT 104 days Sun 10/10/10 Thu 3/3/11 Thu 3/3/11
217 |1.4.38.1.1 1400 Submit Order 44 days Sun 10/10/10 Fri 12/10/10 Fri 12/10/10
218 [1.4.3.8.1.2 1400 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
219 |1.4.3.8.1.3 1400 Net ID 0 days Thu 3/3/11 Thu 3/3/11 Thu 3/3/11
220 |1.4.3.9 1400 858-D 104 days Sun 10/10/10 Wed 3/2/11 Wed 3/2/11
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Region 8 " Finih e  a orced date t Hghlgh
Transition Schedule as of 03/03/2011 unknown completions.
ID WBS AB |Task Name Duration Start Finish Actual Finish
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221 |1.4.39.1 1400 Dedicated BOT 104 days Sun 10/10/10 Wed 3/2/11 Wed 3/2/11
222 |1.439.1.1 1400 Submit Order 44 days Sun 10/10/10 Fri 12/10/10 Fri 12/10/10
223 |1.4.39.1.2 1400 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
224 |1.439.13 1400 Net ID 1 day Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
225 |1.4.3.10 1400 884-D 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
226 |1.4.3.10.1 1400 Dedicated BOT 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
227 |1.4.3.10.1.1 1400 Submit Order 0 days Fri 12/10/10 Fri 12/10/10 Fri 12/10/10
228 |1.4.3.10.1.2 1400 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
229 |1.4.3.10.1.3 1400 Net ID 1 day Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
230 |15 1500 Department of Justice 502 days  Thu 4/16/09 Fri 3/18/11 NA
231 |15.1 1500 Administrative Task Odays Thu4/16/09  Thu4/16/09  Thu 4/16/09
232 |15.2 1500 Inventory Validation 16 days Tue 3/9/10 Tue 3/30/10 Tue 3/30/10
233 |15.3 1500 Regional Systems Transition 166 days Mon 8/2/10 Fri 3/18/11 NA
234 |153.1 1500 858-D 55 days Mon 10/25/10 Fri 1/7/11 Fri 1/7/11
235 |1.53.1.1 1500 Dedicated BOT 55 days Mon 10/25/10 Fri 1/7/11 Fri 1/7/11
236 |1.5.3.1.1.1 1500 Submit Order Odays Mon 10/25/10 Mon 10/25/10 Mon 10/25/10
237 |15.3.1.1.2 1500 SOCN 15days Mon 10/25/10 Fri 11/12/10 Fri 11/12/10
238 [1.5.3.1.1.3 1500 Net ID 1 day Fri 1/7/11 Fri 1/7/11 Fri 1/7/11
239 |1.5.3.2 1500 896 131 days Mon 8/2/10 Fri 1/28/11 Fri 1/28/11
240 |15321 1500 Switched BOT 131 days Mon 8/2/10 Fri 1/28/11 Fri 1/28/11
241 |153211 1500 Submit Order 0 days Mon 8/2/10 Mon 8/2/10 Mon 8/2/10
242 |153.2.1.2 1500 SOCN 29 days Mon 8/2/10 Thu 9/9/10 Thu 9/9/10
243 |153.2.13 1500 Net ID 1 day Fri 1/28/11 Fri 1/28/11 Fri 1/28/11
244 |153.3 1500 82J 41 days Fri 1/21/11 Fri 3/18/11 NA
245 |1533.1 1500 Switched BOT 41 days Fri 1/21/11 Fri 3/18/11 NA
246 |15.33.1.1 1500 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
247 |15.33.1.2 1500 SOCN 40 days Fri1/21/11  Thu 3/17/11 NA
248 |15.3.3.1.3 1500 Net ID 1 day Fri 3/18/11 Fri 3/18/11 NA
249 |1.6 1600 Department of Labor 205 days Mon 8/9/10  Sun 5/22/11 NA
250 |1.6.1 1600 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
251 |1.6.2 1600 Inventory Validation 52 days Fri11/12/10  Mon 1/24/11  Mon 1/24/11
252 |1.6.3 1600 Regional Systems Transition 69 days Tue 2/15/11  Sun 5/22/11 NA
253 |1.6.3.1 1600 804-D 63 days Wed 2/23/11  Sun 5/22/11 NA
254 |1.6.3.1.1 1600 Dedicated BOT 63 days Wed 2/23/11  Sun 5/22/11 NA
255 [1.6.3.1.1.1 1600 Submit Order Odays Wed2/23/11 Wed 2/23/11 Wed 2/23/11
256 [1.6.3.1.1.2 1600 SOCN 32days Wed 2/23/11 Thu 4/7/11 NA
257 [1.6.3.1.1.3 1600 Net ID Odays Sun5/22/11  Sun5/22/11 NA
258 |1.6.3.2 1600 813-D 38days Wed 2/23/11 Fri 4/15/11 NA
259 |1.6.3.2.1 1600 Dedicated BOT 38days Wed 2/23/11 Fri 4/15/11 NA
260 [1.6.3.2.1.1 1600 Submit Order Odays Wed2/23/11 Wed 2/23/11 Wed 2/23/11
261 [1.6.3.2.1.2 1600 SOCN 32days Wed 2/23/11 Thu 4/7/11 NA
262 [1.6.3.2.1.3 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA
263 |1.6.3.3 1600 829-D 64 days  Tue2/15/11  Sun 5/15/11 NA
264 |1.6.3.3.1 1600 Dedicated BOT 64 days  Tue2/15/11  Sun 5/15/11 NA
265 [1.6.3.3.1.1 1600 Submit Order 0 days Tue 2/15/11  Tue 2/15/11  Tue 2/15/11
266 [1.6.3.3.1.2 1600 SOCN 38 days Tue 2/15/11 Thu 4/7/11 NA
267 [1.6.3.3.1.3 1600 Net ID Odays Sun5/15/11  Sun5/15/11 NA
268 |1.6.34 1600 834-D 32days Thu 3/31/11  Sun 5/15/11 NA
269 |1.6.3.4.1 1600 Dedicated BOT 32days Thu3/31/11  Sun 5/15/11 NA
270 |1.6.3.4.1.1 1600 Submit Order Odays Thu3/31/11  Thu3/31/11  Thu 3/31/11
271 |1.6.3.4.1.2 1600 SOCN 6days  Thu3/31/11 Thu 4/7/11 NA
272 |1.6.3.4.1.3 1600 Net ID Odays Sun5/15/11  Sun 5/15/11 NA
273 |1.6.35 1600 835-D 38days Wed 2/23/11 Fri 4/15/11 NA
274 |1.6.35.1 1600 Dedicated BOT 38days Wed 2/23/11 Fri 4/15/11 NA
275 |1.6.35.1.1 1600 Submit Order Odays Wed2/23/11 Wed 2/23/11 Wed 2/23/11
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276 |1.6.3.5.1.2 1600 SOCN 32days Wed 2/23/11 Thu 4/7/11 NA
277 |1.6.35.1.3 1600 Net ID 1 day Fri 4/15/11 Fri 4/15/11 NA
278 |1.6.3.6 1600 890 32days Thu 3/31/11  Sun 5/15/11 NA
279 |1.6.3.6.1 1600 Switched BOT 32days Thu3/31/11  Sun 5/15/11 NA
280 [1.6.3.6.1.1 1600 Submit Order Odays Thu3/31/11  Thu3/31/11  Thu 3/31/11
281 |1.6.3.6.1.2 1600 SOCN 6days  Thu3/31/11 Thu 4/7/11 NA
282 |1.6.3.6.1.3 1600 Net ID Odays Sun5/15/11  Sun 5/15/11 NA
283 |1.6.3.7 1600 891 32days Thu 3/31/11  Sun 5/15/11 NA
284 |1.6.3.7.1 1600 Switched BOT 32days Thu3/31/11  Sun 5/15/11 NA
285 [1.6.3.7.1.1 1600 Submit Order Odays Thu3/31/11  Thu3/31/11  Thu 3/31/11
286 [1.6.3.7.1.2 1600 SOCN 6days  Thu3/31/11 Thu 4/7/11 NA
287 [1.6.3.7.1.3 1600 Net ID Odays Sun5/15/11  Sun 5/15/11 NA
288 |1.6.3.8 1600 892 58 days Wed 2/23/11  Sun 5/15/11 NA
289 |1.6.3.8.1 1600 Switched BOT 58 days Wed 2/23/11  Sun 5/15/11 NA
290 [1.6.3.8.1.1 1600 Submit Order Odays Wed2/23/11 Wed 2/23/11 Wed 2/23/11
291 |1.6.3.8.1.2 1600 SOCN 32days Wed 2/23/11 Thu 4/7/11 NA
292 |1.6.3.8.1.3 1600 Net ID Odays Sun5/15/11  Sun5/15/11 NA
293 |1.6.3.9 1600 893 58 days Wed 2/23/11  Sun 5/15/11 NA
294 |1.6.39.1 1600 Switched BOT 58 days Wed 2/23/11  Sun 5/15/11 NA
295 |1.6.3.9.1.1 1600 Submit Order Odays Wed2/23/11 Wed 2/23/11 Wed 2/23/11
296 [1.6.3.9.1.2 1600 SOCN 32days Wed 2/23/11 Thu 4/7/11 NA
297 |1.6.3.9.1.3 1600 Net ID Odays Sun5/15/11  Sun5/15/11 NA
298 |1.6.3.10 1600 894 37 days Wed 2/23/11 Fri 4/15/11 NA
299 |1.6.3.10.1 1600 Switched BOT 37 days Wed 2/23/11 Fri 4/15/11 NA
300 |1.6.3.10.1.1 1600 Submit Order Odays Wed2/23/11 Wed 2/23/11 Wed 2/23/11
301 |1.6.3.10.1.2 1600 SOCN 32days Wed 2/23/11 Thu 4/7/11 NA
302 |1.6.3.10.1.3 1600 Net ID 0 days Fri 4/15/11 Fri 4/15/11 NA
303 |1.6.3.11 1600 895 58 days Wed 2/23/11  Sun 5/15/11 NA
304 [1.6.3.11.1 1600 Switched BOT 58 days Wed 2/23/11  Sun 5/15/11 NA
305 |1.6.3.11.1.1 1600 Submit Order Odays Wed2/23/11 Wed 2/23/11 Wed 2/23/11
306 |1.6.3.11.1.2 1600 SOCN 32days Wed 2/23/11 Thu 4/7/11 NA
307 |1.6.3.11.1.3 1600 Net ID Odays Sun5/15/11  Sun5/15/11 NA
308 |1.6.3.12 1600 896 58 days Wed 2/23/11  Sun 5/15/11 NA
309 [1.6.3.12.1 1600 Switched BOT 58 days Wed 2/23/11  Sun 5/15/11 NA
310 |1.6.3.12.1.1 1600 Submit Order Odays Wed2/23/11 Wed 2/23/11 Wed 2/23/11
311 |1.6.3.12.1.2 1600 SOCN 32days Wed 2/23/11 Thu 4/7/11 NA
312 |1.6.3.12.1.3 1600 Net ID Odays Sun5/15/11  Sun5/15/11 NA
313 |1.6.3.13 1600 897 58 days Wed 2/23/11  Sun 5/15/11 NA
314 [1.6.3.13.1 1600 Switched BOT 58 days Wed 2/23/11  Sun 5/15/11 NA
315 |1.6.3.13.1.1 1600 Submit Order Odays Wed2/23/11 Wed 2/23/11 Wed 2/23/11
316 |1.6.3.13.1.2 1600 SOCN 32days Wed 2/23/11 Thu 4/7/11 NA
317 |1.6.3.13.1.3 1600 Net ID Odays Sun5/15/11  Sun5/15/11 NA
318 (1.7 2000 Department of the Treasury 497 days Tue 4/21/09  Tue 3/15/11 NA
319 [1.7.1 2000 Administrative Task 0 days Tue 4/21/09 Tue 4/21/09 Tue 4/21/09
320 [1.7.2 2000 Inventory Validation 35 days Mon 1/4/10 Fri 2/19/10 Fri 2/19/10
321 [1.7.3 2000 Regional Systems Transition 176 days  Wed 7/14/10  Tue 3/15/11 NA
322 |1.7.31 2000 835-D 176 days Wed 7/14/10  Tue 3/15/11 NA
323 |1.7.31.1 2000 Dedicated BOT 176 days Wed 7/14/10  Tue 3/15/11 NA
324 |1.7.31.1.1 2000 Submit Order Odays Wed7/14/10 Wed 7/14/10 Wed 7/14/10
325 |1.7.3.1.1.2 2000 SOCN 155days Wed 7/14/10  Mon 2/14/11  Mon 2/14/11
326 |1.7.3.1.1.3 2000 Net ID lday Tue3/15/11  Tue 3/15/11 NA
327 |1.7.3.2 2000 897 40 days Mon 11/15/10 Fri 1/7/11 Fri 1/7/11
328 |1.7.3.21 2000 Switched BOT 40 days Mon 11/15/10 Fri 1/7/11 Fri 1/7/11
329 |1.7.3211 2000 Submit Order Odays Mon 11/15/10 Mon 11/15/10 Mon 11/15/10
330 |1.7.3.2.1.2 2000 SOCN 40 days Mon 11/15/10 Fri 1/7/11 Fri 1/7/11
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331 |1.7.3.2.1.3 2000 Net ID 1 day Fri 1/7/11 Fri 1/7/11 Fri 1/7/11
332 (1.8 3600 Department of Veterans Affairs 364 days Tue 11/10/09  Thu 3/31/11 NA
333 |1.8.1 3600 Administrative Task Odays Tue11/10/09 Tue 11/10/09 Tue 11/10/09
334 [1.8.2 3600 Inventory Validation 269 days Wed 1/20/10 Mon 1/31/11  Mon 1/31/11
335 [1.8.3 3600 Regional Systems Transition 89days Tue11/30/10 Thu 3/31/11 NA
336 |1.8.3.1 3600 813-D 29 days Tue 11/30/10 Fri 1/7/11 Fri 1/7/11
337 [1.8.3.11 3600 Dedicated Transition 29 days Tue 11/30/10 Fri 1/7/11 Fri 1/7/11
338 |1.8.3.1.1.1 3600 Submit Order Odays Tue11/30/10 Tue 11/30/10 Tue 11/30/10
339 [1.8.3.1.1.2 3600 SOCN 10days Tue 11/30/10 Mon 12/13/10 Mon 12/13/10
340 |1.8.3.1.1.3 3600 Net ID 1 day Fri 1/7/11 Fri 1/7/11 Fri 1/7/11
341 |1.8.3.2 3600 858-D 42 days Tue 2/1/11  Thu 3/31/11 NA
342 [1.8.3.21 3600 Dedicated Transition 42 days Tue 2/1/11  Thu 3/31/11 NA
343 |1.8.3.2.1.1 3600 Submit Order 0 days Tue 2/1/11 Tue 2/1/11 Tue 2/1/11
344 |1.8.3.2.1.2 3600 SOCN 19 days Tue 2/1/11  Mon 2/28/11  Mon 2/28/11
345 |1.8.3.2.1.3 3600 Net ID lday Thu3/31/11  Thu 3/31/11 NA
346 |1.8.3.3 3600 890 17 days Mon 2/7/11 Tue 3/1/11 Tue 3/1/11
347 [1.8.33.1 3600 Switched Transition 17 days Mon 2/7/11 Tue 3/1/11 Tue 3/1/11
348 [1.8.3.3.1.1 3600 Submit Order 0 days Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
349 |1.8.3.3.1.2 3600 SOCN 16 days Mon 2/7/11  Mon 2/28/11  Mon 2/28/11
350 |1.8.3.3.1.3 3600 LEC Order lday Mon 2/28/11 Tue 3/1/11 Tue 3/1/11
351 |1.8.3.3.14 3600 NetID 0 days Tue 3/1/11 Tue 3/1/11 Tue 3/1/11
352 |1.8.34 3600 891 89 days Tue11/30/10 Thu 3/31/11 NA
353 |1.8.3.4.1 3600 Switched Transition 89 days Tue11/30/10 Thu 3/31/11 NA
354 |1.8.34.1.1 3600 Submit Order lday Tue11/30/10 Tue 11/30/10 Tue 11/30/10
355 |1.8.34.1.2 3600 SOCN 10days Tue 11/30/10 Mon 12/13/10 Mon 12/13/10
356 |1.8.3.4.1.3 3600 LEC Order 50 days Tue 12/14/10 Fri 2/18/11 NA
357 |1.8.34.14 3600 NetID lday Thu3/31/11  Thu 3/31/11 NA
358 |1.8.3.5 3600 892 39days Tue11/30/10 Thu 1/20/11  Thu 1/20/11
359 |1.8.35.1 3600 Switched Transition 39days Tue11/30/10 Thu 1/20/11  Thu 1/20/11
360 |1.8.35.1.1 3600 Submit Order lday Tue11/30/10 Tue 11/30/10 Tue 11/30/10
361 |1.8.35.1.2 3600 SOCN 11 days Tue11/30/10 Tue 12/14/10 Tue 12/14/10
362 |1.8.3.5.1.3 3600 LEC Order 28 days Tue12/14/10  Thu1/20/11  Thu 1/20/11
363 |1.8.35.14 3600 NetID lday Thu1/20/11  Thu1/20/11  Thu 1/20/11
364 |1.8.3.6 3600 893 89 days Tue1l1/30/10 Thu 3/31/11 NA
365 |1.8.3.6.1 3600 Switched Transition 89 days Tue11/30/10 Thu 3/31/11 NA
366 |1.8.3.6.1.1 3600 Submit Order lday Tue11/30/10 Tue 11/30/10 Tue 11/30/10
367 |1.8.3.6.1.2 3600 SOCN 10days Tue 11/30/10 Mon 12/13/10 Mon 12/13/10
368 |1.8.3.6.1.3 3600 LEC Order 50 days Tue 12/14/10 Fri 2/18/11 NA
369 |1.8.3.6.14 3600 NetID lday Thu3/31/11  Thu 3/31/11 NA
370 |1.8.3.7 3600 895 39 days Mon 2/7/11  Thu 3/31/11 NA
371 [1.8.3.7.1 3600 Switched Transition 39 days Mon 2/7/11  Thu 3/31/11 NA
372 |1.8.3.7.1.1 3600 Submit Order 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
373 |1.8.3.7.1.2 3600 SOCN 8 days Mon 2/7/11 Wed 2/16/11 Wed 2/16/11
374 |1.8.3.7.1.3 3600 LEC Order 18 days Wed 2/23/11 Fri 3/18/11 NA
375 |1.8.3.7.14 3600 NetID lday Thu3/31/11  Thu 3/31/11 NA
376 |1.8.3.8 3600 896 38 days Mon 2/7/11  Thu 3/31/11 NA
377 (1.8.38.1 3600 Switched Transition 38 days Mon 2/7/11  Thu 3/31/11 NA
378 |1.8.3.8.1.1 3600 Submit Order 1 day Mon 2/7/11 Mon 2/7/11 Mon 2/7/11
379 |1.8.3.8.1.2 3600 SOCN 8 days Mon 2/7/11 Wed 2/16/11 Wed 2/16/11
380 |1.8.3.8.1.3 3600 LEC Order 18 days Wed 2/23/11 Fri 3/18/11 NA
381 |1.8.3.8.14 3600 NetID Odays Thu3/31/11  Thu 3/31/11 NA
382 |1.9 4700 GSA 564 days Wed 3/4/09 Mon 5/2/11 NA
383 [1.9.1 4700 Administrative Task 0 days Wed 3/4/09 Wed 3/4/09 Wed 3/4/09
384 [1.9.2 4700 Inventory Validation 3 days Thu 4/30/09 Mon 5/4/09 Mon 5/4/09
385 [1.9.3 4700 Regional Systems Transition 315days Wed 2/17/10 Mon 5/2/11 NA
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386 |1.9.3.1 4700 813-D 243 days Wed 2/17/10  Thu 1/20/11  Thu 1/20/11
387 |1.9.3.1.1 4700 Dedicated Transition 243 days Wed 2/17/10  Thu 1/20/11  Thu 1/20/11
388 [1.9.3.1.1.1 4700 Submit Order Odays Wed2/17/10 Wed 2/17/10 Wed 2/17/10
389 [1.9.3.1.1.2 4700 SOCN 133days Wed 2/17/10 Fri 8/20/10 Fri 8/20/10
390 |1.9.3.1.1.3 4700 Net ID lday Thu1/20/11  Thu1/20/11  Thu 1/20/11
391 |1.9.3.2 4700 827-D 233days Wed 2/17/10 Fri 1/7/11 Fri 1/7/11
392 [1.9.3.21 4700 Dedicated Transition 233 days Wed 2/17/10 Fri 1/7/11 Fri 1/7/11
393 |1.9.3.21.1 4700 Submit Order Odays Wed2/17/10 Wed 2/17/10 Wed 2/17/10
394 [1.9.3.2.1.2 4700 SOCN 133 days Wed 2/17/10 Fri 8/20/10 Fri 8/20/10
395 [1.9.3.2.1.3 4700 Net ID 1 day Fri 1/7/11 Fri 1/7/11 Fri 1/7/11
396 |1.9.3.3 4700 829-D 314 days Wed 2/17/10 Fri 4/29/11 NA
397 [1.9.33.1 4700 Dedicated Transition 314 days Wed 2/17/10 Fri 4/29/11 NA
398 [1.9.3.3.1.1 4700 Submit Order Odays Wed2/17/10 Wed 2/17/10 Wed 2/17/10
399 [1.9.3.3.1.2 4700 SOCN 168 days Wed 2/17/10  Tue 2/22/11  Tue 2/22/11
400 [1.9.3.3.1.3 4700 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
401 |1.9.34 4700 830-D 243 days Wed 2/17/10  Thu 1/20/11  Thu 1/20/11
402 |1.9.34.1 4700 Dedicated Transition 243 days Wed 2/17/10  Thu 1/20/11  Thu 1/20/11
403 193411 4700 Submit Order Odays Wed2/17/10 Wed 2/17/10 Wed 2/17/10
404 |1.9.34.1.2 4700 SOCN 35days Wed 2/17/10 Fri 8/20/10 Fri 8/20/10
405 [1.9.34.13 4700 Net ID lday Thu1/20/11  Thu1/20/11  Thu 1/20/11
406 |1.9.35 4700 858-D 243 days Wed 2/17/10  Thu 1/20/11  Thu 1/20/11
407 |1.9.351 4700 Dedicated Transition 243 days Wed 2/17/10  Thu 1/20/11  Thu 1/20/11
408 [1.9.35.1.1 4700 Submit Order Odays Wed2/17/10 Wed 2/17/10 Wed 2/17/10
409 [1.9.35.1.2 4700 SOCN 35days Wed 2/17/10 Fri 8/20/10 Fri 8/20/10
410 |1.9.35.1.3 4700 Net ID lday Thu1/20/11  Thu1/20/11  Thu 1/20/11
411 |1.9.3.6 4700 888-D 262 days Wed 2/17/10 Wed 2/16/11 Wed 2/16/11
412 [1.9.36.1 4700 Dedicated Transition 262 days Wed 2/17/10 Wed 2/16/11  Wed 2/16/11
413 |1.9.36.1.1 4700 Submit Order Odays Wed2/17/10 Wed 2/17/10 Wed 2/17/10
414 |1.9.3.6.1.2 4700 SOCN 107 days Wed 2/17/10 Tue 11/30/10 Tue 11/30/10
415 [1.9.3.6.1.3 4700 Net ID lday Wed?2/16/11 Wed 2/16/11 Wed 2/16/11
416 |1.9.3.7 4700 831 54 days Wed 2/16/11 Mon 5/2/11 NA
417 (1.9.3.7.1 4700 Switched Transition 54 days Wed 2/16/11 Mon 5/2/11 NA
418 [1.9.3.7.1.1 4700 Submit Order lday Wed?2/16/11 Wed 2/16/11 Wed 2/16/11
419 [1.9.3.7.1.2 4700 SOCN 40days Wed2/16/11  Tue 4/12/11 NA
420 |1.9.3.7.1.3 4700 LEC Order 14 days Tue 4/12/11 Mon 5/2/11 NA
421 |1.9.3.7.14 4700 NetID 1 day Fri 4/22/11 Fri 4/22/11 NA
422 |1.9.3.8 4700 832 49 days Fri 1/28/11 Wed 4/6/11 Wed 4/6/11
423 [1.9.38.1 4700 Switched Transition 49 days Fri 1/28/11 Wed 4/6/11 Wed 4/6/11
424 11.9.38.1.1 4700 Submit Order 22 days Fri 1/28/11  Mon 2/28/11  Mon 2/28/11
425 [1.9.3.8.1.2 4700 SOCN 35 days Fri1/28/11  Thu 3/17/11  Thu 3/17/11
426 |1.9.3.8.1.3 4700 LEC Order 15days  Thu 3/17/11 Wed 4/6/11 Wed 4/6/11
427 |1.9.38.14 4700 NetID lday Mon2/28/11 Mon 2/28/11  Mon 2/28/11
428 |1.9.3.9 4700 833 49 days Fri 1/28/11 Wed 4/6/11 Wed 4/6/11
429 [1.9.39.1 4700 Switched Transition 49 days Fri 1/28/11 Wed 4/6/11 Wed 4/6/11
430 |1.9.39.1.1 4700 Submit Order 22 days Fri 1/28/11  Mon 2/28/11  Mon 2/28/11
431 |1.9.39.1.2 4700 SOCN 35 days Fri1/28/11  Thu 3/17/11  Thu 3/17/11
432 1.9.3.9.1.3 4700 LEC Order 15days  Thu 3/17/11 Wed 4/6/11 Wed 4/6/11
433 [1.9.39.14 4700 NetID lday Mon2/28/11 Mon 2/28/11  Mon 2/28/11
434 |1.10 6900 Department of Transportation 670 days Thu 8/7/08 Wed 3/2/11 Wed 3/2/11
435 |1.10.1 6900 Administrative Task 0 days Thu 8/7/08 Thu 8/7/08 Thu 8/7/08
436 (1.10.2 6900 Inventory Validation 15days Wed 3/31/10 Tue 4/20/10 Tue 4/20/10
437 (1.10.3 6900 Regional Systems Transition 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
438 |1.10.3.1 6900 827-D 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
439 [1.10.3.1.1 6900 Dedicated BOT 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
440 |1.10.3.1.1.1 6900 Submit Order lday  Fri12/10/10 Fri 12/10/10 Fri 12/10/10
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441 |1.10.3.1.1.2 6900 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
442 |1.10.3.1.1.3 6900 Net ID 1 day Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
443 |1.10.3.2 6900 858-D 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
444 11.10.3.2.1 6900 Dedicated BOT 60 days  Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
445 |1.10.3.2.1.1 6900 Submit Order lday  Fri12/10/10 Fri 12/10/10 Fri 12/10/10
446 |1.10.3.2.1.2 6900 SOCN 60 days Fri 12/10/10 Wed 3/2/11 Wed 3/2/11
447 |1.10.3.2.1.3 6900 Net ID 1 day Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
448 [1.11 7000 Department of Homeland Security 193 days Mon 8/9/10 Tue 5/3/11 NA
449 (1111 7000 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
450 (1.11.2 7000 Inventory Validation 30days  Mon 8/16/10 Fri 9/24/10 Fri 9/24/10
451 [1.11.3 7000 Regional Systems Transition 182 days Tue 8/24/10 Tue 5/3/11 NA
452 |1.11.31 7000 804-D 29days Thu1/13/11  Tue 2/22/11  Tue 2/22/11
453 [1.11.31.1 7000 Dedicated Transition 29days Thu 1/13/11  Tue 2/22/11  Tue 2/22/11
454 11.11.3.1.1.1 7000 Submit Order Odays Thu1/13/11  Thu1/13/11  Thu 1/13/11
455 [1.11.3.1.1.2 7000 SOCN 29days Thu1/13/11  Tue2/22/11  Tue 2/22/11
456 |1.11.3.1.1.3 7000 Net ID lday Tue2/22/11  Tue2/22/11  Tue 2/22/11
457 |1.11.3.2 7000 813-D 27days Thu 12/16/10 Thu 1/20/11  Thu 1/20/11
458 [1.11.3.2.1 7000 Dedicated Transition 27days Thu 12/16/10 Thu 1/20/11  Thu 1/20/11
459 |1.11.3.2.1.1 7000 Submit Order Odays Thu12/16/10 Thu12/16/10 Thu 12/16/10
460 |1.11.3.2.1.2 7000 SOCN lday Thu12/16/10 Thu 12/16/10 Thu 12/16/10
461 |1.11.3.2.1.3 7000 Net ID lday Thu1/20/11  Thu1/20/11  Thu 1/20/11
462 |1.11.33 7000 813-D 25 days Mon 1/3/11 Thu 2/3/11 Thu 2/3/11
463 (1.11.3.3.1 7000 Dedicated Transition 25 days Mon 1/3/11 Thu 2/3/11 Thu 2/3/11
464 |1.11.3.3.1.1 7000 Submit Order 0 days Mon 1/3/11 Mon 1/3/11 Mon 1/3/11
465 |1.11.3.3.1.2 7000 SOCN 23 days Mon 1/3/11 Wed 2/2/11 Wed 2/2/11
466 |1.11.3.3.1.3 7000 Net ID 1 day Thu 2/3/11 Thu 2/3/11 Thu 2/3/11
467 |1.11.34 7000 813-D 71 days Fri 1/21/11 Sat 4/30/11 NA
468 (1.11.34.1 7000 Dedicated Transition 71 days Fri 1/21/11 Sat 4/30/11 NA
469 |1.11.3.4.1.1 7000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
470 |1.11.3.4.1.2 7000 SOCN 40 days Fri1/21/11  Thu 3/17/11 NA
471 |1.11.3.4.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
472 |1.11.35 7000 827-D 71 days Fri 1/21/11 Sat 4/30/11 NA
473 [1.11.35.1 7000 Dedicated Transition 71 days Fri 1/21/11 Sat 4/30/11 NA
474 11.11.35.1.1 7000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 Fri 1/21/11
475 |1.11.35.1.2 7000 SOCN 40 days Fri1/21/11  Thu 3/17/11 NA
476 |1.11.35.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
477 |1.11.36 7000 829-D 87 days  Fri 12/31/10 Sat 4/30/11 NA
478 [1.11.3.6.1 7000 Dedicated Transition 87 days Fri 12/31/10 Sat 4/30/11 NA
479 |1.11.3.6.1.1 7000 Submit Order lday  Fri12/31/10 Fri 12/31/10 NA
480 |1.11.3.6.1.2 7000 SOCN 71 days Fri 12/31/10 Thu 4/7/11 NA
481 |1.11.3.6.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
482 |1.11.37 7000 830-D 87 days  Fri 12/31/10 Sat 4/30/11 NA
483 [1.11.3.7.1 7000 Dedicated Transition 87 days Fri 12/31/10 Sat 4/30/11 NA
484 |1.11.3.7.1.1 7000 Submit Order lday  Fri12/31/10 Fri 12/31/10 NA
485 |1.11.3.7.1.2 7000 SOCN 71 days Fri 12/31/10 Thu 4/7/11 NA
486 |1.11.3.7.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 Sat 4/30/11
487 |1.11.3.8 7000 834-D 27days Thu 12/16/10 Thu 1/20/11  Thu 1/20/11
488 [1.11.3.8.1 7000 Dedicated Transition 27days Thu 12/16/10 Thu 1/20/11  Thu 1/20/11
489 [1.11.3.8.1.1 7000 Submit Order Odays Thu12/16/10 Thu12/16/10 Thu 12/16/10
490 |1.11.3.8.1.2 7000 SOCN 14 days Mon 1/3/11  Thu 1/20/11  Thu 1/20/11
491 |1.11.3.8.1.3 7000 Net ID lday Thu1/20/11  Thu1/20/11  Thu 1/20/11
492 |1.11.39 7000 834-D 38 days Mon 1/3/11  Tue 2/22/11  Tue 2/22/11
493 [1.11.39.1 7000 Dedicated Transition 38 days Mon 1/3/11  Tue 2/22/11  Tue 2/22/11
494 11.11.39.1.1 7000 Submit Order 9 days Mon 1/3/11  Thu 1/13/11  Thu 1/13/11
495 [1.11.3.9.1.2 7000 SOCN 29days Thu1/13/11  Tue2/22/11  Tue 2/22/11
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496 |1.11.3.9.1.3 7000 Net ID lday Tue2/22/11  Tue2/22/11  Tue 2/22/11
497 [1.11.3.10 7000 835-D 56 days Fri 2/11/11 Sat 4/30/11 NA
498 (1.11.3.10.1 7000 Dedicated Transition 56 days Fri 2/11/11 Sat 4/30/11 NA
499 |1.11.3.10.1.1 7000 Submit Order 0 days Fri 2/11/11 Fri 2/11/11 NA
500 |1.11.3.10.1.2 7000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
501 |1.11.3.10.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
502 [1.11.3.11 7000 858-D 71 days Fri 1/21/11 Sat 4/30/11 NA
503 |[1.11.3.11.1 7000 Dedicated Transition 71 days Fri 1/21/11 Sat 4/30/11 NA
504 |1.11.3.11.1.1 7000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 Fri 1/21/11
505 |1.11.3.11.1.2 7000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
506 |1.11.3.11.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
507 [1.11.3.12 7000 884-D 71 days Fri 1/21/11 Sat 4/30/11 NA
508 |[1.11.3.12.1 7000 Dedicated Transition 71 days Fri 1/21/11 Sat 4/30/11 NA
509 |1.11.3.12.1.1 7000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 Fri 1/21/11
510 |1.11.3.12.1.2 7000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
511 |1.11.3.12.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
512 [1.11.3.13 7000 888-D 56 days Fri 2/11/11 Sat 4/30/11 NA
513 [1.11.3.13.1 7000 Dedicated Transition 56 days Fri 2/11/11 Sat 4/30/11 NA
514 |1.11.3.13.1.1 7000 Submit Order 0 days Fri 2/11/11 Fri 2/11/11 NA
515 |1.11.3.13.1.2 7000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
516 |1.11.3.13.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
517 [1.11.3.14 7000 888-D 83 days Wed 12/8/10  Thu 3/31/11 NA
518 (1.11.3.14.1 7000 Dedicated Transition 83days Wed 12/8/10  Thu 3/31/11 NA
519 |1.11.3.14.1.1 7000 Submit Order Odays Wed12/8/10 Wed 12/8/10 Wed 12/8/10
520 |1.11.3.14.1.2 7000 SOCN 42 days Wed 12/8/10 Wed 2/2/11 NA
521 |1.11.3.14.1.3 7000 Net ID lday Thu3/31/11  Thu 3/31/11 NA
522 [1.11.3.15 7000 888-D 71 days Fri 1/21/11 Sat 4/30/11 NA
523 [1.11.3.15.1 7000 Dedicated Transition 71 days Fri 1/21/11 Sat 4/30/11 NA
524 |1.11.3.15.1.1 7000 Submit Order 0 days Fri 1/21/11 Fri 1/21/11 NA
525 |1.11.3.15.1.2 7000 SOCN 40 days Fri 2/11/11 Thu 4/7/11 NA
526 |1.11.3.15.1.3 7000 Net ID 0 days Sat 4/30/11 Sat 4/30/11 NA
527 [1.11.3.16 7000 890 78days  Thu 1/13/11 Mon 5/2/11 NA
528 [1.11.3.16.1 7000 Switched Transition 78days  Thu 1/13/11 Mon 5/2/11 NA
529 |1.11.3.16.1.1 7000 Submit Order lday Thu1/13/11  Thu 1/13/11 NA
530 |1.11.3.16.1.2 7000 SOCN 64 days Thu1/13/11  Tue4/12/11 NA
531 |1.11.3.16.1.3 7000 LEC Order 15 days Tue 4/12/11 Mon 5/2/11 NA
532 |1.11.3.16.1.4 7000 NetID lday Thu3/31/11  Thu 3/31/11 NA
533 [1.11.3.17 7000 891 78days  Thu 1/13/11 Mon 5/2/11 NA
534 [1.11.3.17.1 7000 Switched Transition 78days  Thu 1/13/11 Mon 5/2/11 NA
535 |1.11.3.17.1.1 7000 Submit Order lday Thu1/13/11  Thu 1/13/11 NA
536 |1.11.3.17.1.2 7000 SOCN 64 days Thu1/13/11  Tue4/12/11 NA
537 |1.11.3.17.1.3 7000 LEC Order 15 days Tue 4/12/11 Mon 5/2/11 NA
538 |1.11.3.17.1.4 7000 NetID lday Thu3/31/11  Thu 3/31/11 NA
539 [1.11.3.18 7000 892 78days  Thu 1/13/11 Mon 5/2/11 NA
540 |1.11.3.18.1 7000 Switched Transition 78days  Thu 1/13/11 Mon 5/2/11 NA
541 |1.11.3.18.1.1 7000 Submit Order lday Thu1/13/11  Thu 1/13/11 NA
542 |1.11.3.18.1.2 7000 SOCN 64 days Thu1/13/11  Tue4/12/11 NA
543 |1.11.3.18.1.3 7000 LEC Order 15 days Tue 4/12/11 Mon 5/2/11 NA
544 |1.11.3.18.1.4 7000 NetID lday Thu3/31/11  Thu 3/31/11 NA
545 [1.11.3.19 7000 893 78days  Thu 1/13/11 Mon 5/2/11 NA
546 |1.11.3.19.1 7000 Switched Transition 78days  Thu 1/13/11 Mon 5/2/11 NA
547 |1.11.3.19.1.1 7000 Submit Order lday Thu1/13/11  Thu 1/13/11 NA
548 |1.11.3.19.1.2 7000 SOCN 64 days Thu1/13/11  Tue4/12/11 NA
549 |1.11.3.19.1.3 7000 LEC Order 15 days Tue 4/12/11 Mon 5/2/11 NA
550 |1.11.3.19.1.4 7000 NetID lday Thu3/31/11  Thu 3/31/11 NA
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551 [1.11.3.20 7000 895 78days  Thu 1/13/11 Mon 5/2/11 NA
552 |1.11.3.20.1 7000 Switched Transition 78days  Thu 1/13/11 Mon 5/2/11 NA
553 |1.11.3.20.1.1 7000 Submit Order lday Thu1/13/11  Thu 1/13/11 NA
554 |1.11.3.20.1.2 7000 SOCN 64 days  Thu1/13/11  Tue 4/12/11 NA
555 |1.11.3.20.1.3 7000 LEC Order 15 days Tue 4/12/11 Mon 5/2/11 NA
556 |1.11.3.20.1.4 7000 NetID lday Thu3/31/11  Thu 3/31/11 NA
557 [1.11.3.21 7000 896 110 days  Tue 8/24/10 Fri 1/21/11 Fri 1/21/11
558 [1.11.3.21.1 7000 Switched Transition 110 days  Tue 8/24/10 Fri 1/21/11 Fri 1/21/11
559 |1.11.3.21.1.1 7000 Submit Order lday Thu1/13/11 Thu1/13/11  Thu1/13/11
560 |1.11.3.21.1.2 7000 SOCN 95 days Tue 8/24/10 Mon 1/3/11 Mon 1/3/11
561 |1.11.3.21.1.3 7000 LEC Order 11 days Fri 1/7/11 Fri 1/21/11 Fri 1/21/11
562 |1.11.3.21.1.4 7000 NetID 1 day Fri 1/21/11 Fri 1/21/11 Fri 1/21/11
563 [1.11.3.22 7000 896 78days  Thu 1/13/11 Mon 5/2/11 NA
564 [1.11.3.22.1 7000 Switched Transition 78days  Thu 1/13/11 Mon 5/2/11 NA
565 |1.11.3.22.1.1 7000 Submit Order lday Thu1/13/11  Thu 1/13/11 NA
566 |1.11.3.22.1.2 7000 SOCN 64 days  Thu1/13/11  Tue 4/12/11 NA
567 |1.11.3.22.1.3 7000 LEC Order 15 days Tue 4/12/11 Mon 5/2/11 NA
568 |1.11.3.22.1.4 7000 NetID lday Thu3/31/11  Thu 3/31/11 NA
569 [1.11.3.23 7000 897 62 days Tue11/30/10 Tue2/22/11  Tue 2/22/11
570 |1.11.3.23.1 7000 Switched Transition 62 days Tue11/30/10 Tue2/22/11  Tue 2/22/11
571 |1.11.3.23.1.1 7000 Submit Order lday Tue11/30/10 Tue 11/30/10 Tue 11/30/10
572 |1.11.3.23.1.2 7000 SOCN 52 days Tue 11/30/10 Tue 2/8/11 Tue 2/8/11
573 |1.11.3.23.1.3 7000 LEC Order 10 days Tue2/8/11  Tue2/22/11  Tue 2/22/11
574 |1.11.3.23.1.4 7000 NetID lday Tue2/22/11  Tue2/22/11  Tue 2/22/11
575 [1.11.3.24 7000 897 79days  Thu 1/13/11 Tue 5/3/11 NA
576 |1.11.3.24.1 7000 Switched Transition 79days  Thu 1/13/11 Tue 5/3/11 NA
577 |1.11.3.24.1.1 7000 Submit Order lday Thu1/13/11  Thu 1/13/11 NA
578 |1.11.3.24.1.2 7000 SOCN 63days Thu1/13/11  Tue4/12/11 NA
579 |1.11.3.24.1.3 7000 LEC Order 15 days Tue 4/12/11 Tue 5/3/11 NA
580 |1.11.3.24.1.4 7000 NetID lday Thu3/31/11  Thu 3/31/11 NA
581 [1.12 7500 Department of Health and Human Services 269 days Mon 2/22/10 Wed 3/2/11 Wed 3/2/11
582 ([1.12.1 7500 Administrative Task Odays Wed3/17/10 Wed 3/17/10 Wed 3/17/10
583 |1.12.2 7500 Inventory Validation 159 days  Mon2/22/10  Thu9/30/10  Thu 9/30/10
584 |[1.12.3 7500 Regional Systems Transition 61 days  Thu 12/9/10 Wed 3/2/11 Wed 3/2/11
585 |1.12.3.1 7500 829-D 41days  Thu 12/9/10 Wed 2/2/11 Wed 2/2/11
586 [1.12.3.1.1 7500 Dedicated BOT 41days  Thu 12/9/10 Wed 2/2/11 Wed 2/2/11
587 |1.12.3.1.1.1 7500 Submit Order Odays Thu12/9/10  Thu12/9/10  Thu 12/9/10
588 [1.12.3.1.1.2 7500 SOCN 40days  Thu 12/9/10 Wed 2/2/11 Wed 2/2/11
589 [1.12.3.1.1.3 7500 Net ID 1 day Wed 2/2/11 Wed 2/2/11 Wed 2/2/11
590 |1.12.3.2 7500 835-D 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
591 [1.12.3.2.1 7500 Dedicated BOT 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
592 |1.12.3.2.1.1 7500 Submit Order Odays Tue12/14/10 Tue 12/14/10 Tue 12/14/10
593 [1.12.3.2.1.2 7500 SOCN 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
594 [1.12.3.2.1.3 7500 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
595 |1.12.3.3 7500 884-D 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
596 [1.12.3.3.1 7500 Dedicated BOT 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
597 [1.12.3.3.1.1 7500 Submit Order Odays Tue12/14/10 Tue 12/14/10 Tue 12/14/10
598 [1.12.3.3.1.2 7500 SOCN 58 days Tue 12/14/10 Wed 3/2/11 Wed 3/2/11
599 [1.12.3.3.1.3 7500 Net ID 0 days Wed 3/2/11 Wed 3/2/11 Wed 3/2/11
600 |1.13 9700 Office of the Secretary of Defense 539 days Tue 6/9/09  Thu 6/30/11 NA
601 |1.13.1 9700 Administrative Task Odays Thu6/25/09  Thu6/25/09  Thu 6/25/09
602 |1.13.2 9700 Inventory Validation 237 days Tue 6/9/09 Wed 5/5/10 NA
603 |1.13.3 9700 Regional Systems Transition 146 days Fri 12/10/10  Thu 6/30/11 NA
604 |1.13.3.1 9700 813-D 99 days Fri 2/11/11  Thu 6/30/11 NA
605 [1.13.3.1.1 9700 Dedicated BOT 99 days Fri 2/11/11  Thu 6/30/11 NA
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606 [1.13.3.1.1.1 9700 Submit Order 0 days Fri 2/11/11 Fri 2/11/11 NA
607 [1.13.3.1.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
608 [1.13.3.1.1.3 9700 Net ID Odays  Thu6/30/11  Thu 6/30/11 NA
609 [1.13.3.2 9700 813-D 99 days Fri 2/11/11  Thu 6/30/11 NA
610 [1.13.3.2.1 9700 Dedicated BOT 99 days Fri 2/11/11  Thu 6/30/11 NA
611 [1.13.3.2.1.1 9700 Submit Order 0 days Fri 2/11/11 Fri 2/11/11 NA
612 [1.13.3.2.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
613 [1.13.3.2.1.3 9700 Net ID Odays  Thu6/30/11  Thu 6/30/11 NA
614 [1.13.3.3 9700 813-D 54 days Fri 2/11/11  Wed 4/27/11 NA
615 [1.13.33.1 9700 Dedicated BOT 54 days Fri 2/11/11  Wed 4/27/11 NA
616 [1.13.3.3.1.1 9700 Submit Order 0 days Fri 2/11/11 Fri 2/11/11 NA
617 [1.13.3.3.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
618 [1.13.3.3.1.3 9700 Net ID Odays  Thu3/31/11  Thu 3/31/11 NA
619 [1.13.34 9700 813-D 99 days Fri 2/11/11  Thu 6/30/11 NA
620 [1.13.3.4.1 9700 Dedicated BOT 99 days Fri 2/11/11  Thu 6/30/11 NA
621 [1.13.3.4.1.1 9700 Submit Order 0 days Fri 2/11/11 Fri 2/11/11 NA
622 [1.13.3.4.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
623 [1.13.3.4.1.3 9700 Net ID Odays  Thu6/30/11  Thu 6/30/11 NA
624 [1.13.35 9700 827-D 86 days  Fri 12/10/10 Thu 4/7/11 NA
625 [1.13.35.1 9700 Dedicated BOT 86 days  Fri 12/10/10 Thu 4/7/11 NA
626 [1.13.35.1.1 9700 Submit Order Odays  Fri12/10/10  Fri12/10/10  Fri 12/10/10
627 [1.13.35.1.2 9700 SOCN 86 days  Fri 12/10/10 Thu 4/7/11 NA
628 [1.13.35.1.3 9700 Net ID lday Tue3/15/11  Tue 3/15/11 NA
629 [1.13.3.6 9700 829-D 63days Mon 1/31/11  Wed 4/27/11  Wed 4/27/11
630 [1.13.3.6.1 9700 Dedicated BOT 63days Mon 1/31/11  Wed 4/27/11  Wed 4/27/11
631 [1.13.36.1.1 9700 Submit Order lday Mon2/28/11 Mon 2/28/11  Mon 2/28/11
632 [1.13.3.6.1.2 9700 SOCN 40days Mon 2/28/11 Wed 4/27/11  Wed 4/27/11
633 [1.13.3.6.1.3 9700 Net ID lday Mon1/31/11 Mon 1/31/11  Mon 1/31/11
634 [1.13.3.7 9700 829-D 89days Mon 2/28/11  Thu 6/30/11 NA
635 [1.13.3.7.1 9700 Dedicated BOT 89days Mon 2/28/11  Thu 6/30/11 NA
636 [1.13.3.7.1.1 9700 Submit Order lday Mon2/28/11  Mon 2/28/11 NA
637 [1.13.3.7.1.2 9700 SOCN 43days Mon 2/28/11  Wed 4/27/11 NA
638 [1.13.3.7.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
639 [1.13.3.8 9700 829-D 86 days Thu 3/3/11  Thu 6/30/11 NA
640 [1.13.38.1 9700 Dedicated BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
641 [1.13.38.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
642 [1.13.3.8.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
643 [1.13.3.8.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
644 [1.13.3.9 9700 828 86 days Thu 3/3/11  Thu 6/30/11 NA
645 [1.13.3.9.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
646 [1.13.3.9.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
647 [1.13.3.9.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
648 [1.13.3.9.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
649 [1.13.3.10 9700 875 86 days Thu 3/3/11  Thu 6/30/11 NA
650 [1.13.3.10.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
651 [1.13.3.10.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
652 [1.13.3.10.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
653 [1.13.3.10.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
654 [1.13.3.11 9700 890 86 days Thu 3/3/11  Thu 6/30/11 NA
655 [1.13.3.11.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
656 (1.13.3.11.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
657 [1.13.3.11.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
658 [1.13.3.11.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
659 [1.13.3.12 9700 890 86 days Thu 3/3/11  Thu 6/30/11 NA
660 [1.13.3.12.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
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661 [1.13.3.12.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
662 (1.13.3.12.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
663 [1.13.3.12.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
664 (1.13.4 9700 890 258 days Thu 5/6/10 Fri 4/29/11 NA
665 [1.13.4.1 9700 Switched BOT 258 days Thu 5/6/10 Fri 4/29/11 NA
666 [1.13.4.1.1 9700 Submit Order 1 day Thu 5/6/10 Thu 5/6/10 Thu 5/6/10
667 [1.13.4.1.2 9700 SOCN 256 days Thu5/6/10 Wed 4/27/11 NA
668 [1.13.4.1.3 9700 Net ID 1 day Fri 4/29/11 Fri 4/29/11 NA
669 [1.135 9700 890 86 days Thu 3/3/11  Thu 6/30/11 NA
670 [1.135.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
671 [1.135.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
672 |1.135.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
673 |1.13.5.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
674 [1.135.2 9700 891 86 days Thu 3/3/11  Thu 6/30/11 NA
675 [1.135.2.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
676 [1.135.2.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
677 [1.135.2.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
678 [1.13.5.2.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
679 [1.135.3 9700 892 86 days Thu 3/3/11  Thu 6/30/11 NA
680 [1.13.5.3.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
681 [1.135.3.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
682 [1.135.3.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
683 [1.13.5.3.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
684 [1.13.5.4 9700 893 86 days Thu 3/3/11  Thu 6/30/11 NA
685 [1.13.5.4.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
686 [1.13.5.4.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
687 [1.13.5.4.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
688 [1.13.5.4.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
689 [1.13.5.5 9700 893 86 days Thu 3/3/11  Thu 6/30/11 NA
690 [1.13.55.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
691 [1.135.5.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
692 [1.135.5.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
693 [1.13.5.5.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
694 [1.13.5.6 9700 895 86 days Thu 3/3/11  Thu 6/30/11 NA
695 [1.13.5.6.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
696 [1.13.5.6.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
697 [1.13.5.6.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
698 [1.13.5.6.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
699 [1.135.7 9700 896 86 days Thu 3/3/11  Thu 6/30/11 NA
700 [1.135.7.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
701 [1.135.7.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
702 [1.135.7.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
703 [1.135.7.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
704 |1.135.8 9700 896 86 days Thu 3/3/11  Thu 6/30/11 NA
705 [1.135.8.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
706 [1.135.8.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
707 [1.135.8.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
708 [1.13.5.8.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
709 [1.135.9 9700 896 86 days Thu 3/3/11  Thu 6/30/11 NA
710 [1.135.9.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
711 [1.135.9.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
712 [1.135.9.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
713 [1.135.9.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
714 |1.13.5.10 9700 896 86 days Thu 3/3/11  Thu 6/30/11 NA
715 |1.13.5.10.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
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716 [1.13.5.10.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
717 |1.135.10.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
718 [1.13.5.10.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
719 [1.135.11 9700 896 86 days Thu 3/3/11  Thu 6/30/11 NA
720 [1.135.11.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
721 [1.135.11.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
722 [1.135.11.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
723 [1.135.11.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
724 |1.135.12 9700 897 86 days Thu 3/3/11  Thu 6/30/11 NA
725 |1.135.12.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
726 [1.135.12.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
727 [1.135.12.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
728 [1.135.12.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
729 [1.135.13 9700 897 86 days Thu 3/3/11  Thu 6/30/11 NA
730 [1.135.13.1 9700 Switched BOT 86 days Thu 3/3/11  Thu 6/30/11 NA
731 [1.135.13.1.1 9700 Submit Order 1 day Thu 3/3/11 Thu 3/3/11 NA
732 [1.135.13.1.2 9700 SOCN 40 days Thu3/3/11  Wed 4/27/11 NA
733 [1.135.13.1.3 9700 Net ID lday Thu6/30/11  Thu 6/30/11 NA
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